

REPORT NO.

CD NO.

DATE DISTR. 9 OCT 51

NO. OF PAGES 1

NO. OF ENCLS.
(LISTED BELOW)

25X1A

25X1X

SUPPLEMENT TO
REPORT NO.

**RETURN TO CIA
LIBRARY**

25X1X

Construction of permanent barracks in the Kwangsi Military District was scheduled for completion before the end of 1951. Although construction began in June 1951, only about one-third has been completed at each project. This slow progress caused Kwangsi Military District authorities in mid-August to re-assign all youths who had joined the army to the military districts where permanent barracks were being constructed in order to complete the entire project before the end of the year.

25X1A

25X1A

Comment.

previous information on this construction. for

25X1A

REPORT SUSPECT BUT NOT SPURIOUS

Memo [REDACTED] Library
23 June 1954

Document No.

No Change In Class. ☒

Declassified

Class. Changed To: TS S C

Auth.: **HR 70-2**

Date: 21 Aug 78 By: P33

COLLAIE

THE

CLASSIFICATION CONFIDENTIAL

CONFIDENTIAL					
STATE //	X	NAVY //	X	NSRB	DISTRIBUTION
ARMY //	X	AIR //	X	FBI	